COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 15/ 2020

ESTI MATE SUMVARY 13:50: 14
CONTI D C21893 ESTI MATE NG 0015 PROG SPEC YR: 2005
PCN: 21893- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 519.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME.  71.00 ORI G TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0703- 445
|-70 WESTBOUND PEAK PERI OD SHO
NAMVE OF ROAD:
PROJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 11/ 30/ 2020 DATE TI ME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 65,965, 086. 64 PARTI Cl PATI NG $  47,414,850.07 $ 4,401, 931.91
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 71.88% TOTAL EARNI NGS 47, 414, 850. 07 4,401, 931.91
FUNDS AVAI LABLE: $ 18,550, 236.57 STOCKPI LED MATERI ALS 61, 116. 77 -26,079. 90
GROSS EARNI NGS 47,475, 966. 84 4,375,852.01
TOTAL CLAI MS: $ 0.00 RETAI NAGE -924,724. 38 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 46, 551, 242. 46 4,375, 852.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 46, 551, 242. 46 4,375,852.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,375,852.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

C21893

ROADWAY

21893-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO703- 445

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
77, 695. 00000
2.000
EACH
733. 00000
155. 000
EACH
291. 00000
16. 000
EACH
630. 00000
23. 000
EACH
838. 00000
167. 000
sy
25. 00000
1,071. 000
LF
32. 00000
9. 000
EACH
385. 00000
8. 000
EACH
618. 00000
2, 760. 000
LF
30. 00000
200. 000
EACH

20. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.900
0. 000
0.900

2.000
0. 000
2.000

149. 000
0. 000
149. 000

8. 000
0. 000
8. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

47.000
0. 000
47.000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

165. 000
0. 000
165. 000

150. 000
0. 000
150. 000

Page 2

ESTI MATE RUN 12/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

69, 925

1,466

43, 359

5, 040

14, 246

1, 504

1,540

4,950

3, 000

50

00

00

00

00

.00

00

00

.00

00

00



CONTI D:

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00170

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00250

202- 00495

202- 00500

202- 00705

C21893

ROADWAY

Grinding And

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

Renoval

Renoval

*Renoval

21893-BID

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

NHPPO703- 445

| TEM
DESCRI PTI ON

Texturing Concrete Pavenent

Si dewal k

Curb and

Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphal t

of Pavenent

of

of

Mat (Pl ani ng)

Mar ki ng

Structure

Portions of Present

Portions of Present Structure

of Light Standard Foundation

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 662. 000
sy
42.00000
272. 000
sy
18. 00000
474. 000
LF
9. 00000
124. 000
sy
39. 00000
3, 878. 000
sy
14. 00000
30, 134. 740
sy
11. 00000
284, 570. 000
5%
3. 00000
136, 168. 000
SF
1. 10000
1. 000
LS
11, 155. 00000
1. 000
EACH
6, 475. 00000
22.000
EACH

1, 032. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

6. 000
. 000
. 000

0. 000
88. 000
88. 000

58. 500
2, 141. 000
2,199. 500

24, 885. 740
5, 249.

30, 134.

000
740

195, 772.
41, 145.
236, 917.

820
000
820

112, 453. 000
23, 715.

136, 168.

000
000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

16. 000
0. 000
16. 000
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ESTI MATE RUN 12/ 15/ 2020

540.

1,161.

3, 432.

29, 974.

57, 739.

123, 435.

26, 086.

.00

00

00

00

00

00

50

.00

.00

.00

13:50: 14

AMOUNT

540.

1, 215.

3, 432.

30, 793.

331, 482.

710, 753.

149, 784.

6, 475.

16, 512.

.00

00

00

00

00

14

46

80

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0115 202-00715

0120

202- 00805

0125

202- 00810

0130

202- 00827

0135

202- 00855

0140

202- 00895

0145

202- 01000

0150

202- 01130

0155

202-01140

0160

202-01170

0165 202-01300

C21893
21893-BID

*Renova

*Renoval

*Renova

*Renoval

*Renova

Renova

Renpva

*Renoval

*Renova

*Renoval

*Renova

NHPPO703- 445

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
of Closed Circuit Television Pole 2.000
EACH
2, 865. 00000
of Overhead Sign Structure 1. 000
EACH
2, 373. 00000
of Ground Sign 50. 000
EACH
148. 00000
of Pull Box 27.000
EACH
4,770. 00000
of Traffic Signal Controller Cabinet 4.000
EACH
2,942. 00000
I mpact Attenuat or 2.000
EACH
2,076. 00000
of Fence 2, 456. 000
LF
7.00000
of Guardrail Type 3 43, 965. 000
LF
2.50000
of Cuardrail Type 4 13, 642. 000
LF
15. 00000
of Guardrail Type 7 1, 104. 000
LF
17. 00000
of End Anchorage 52. 000
EACH

356. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

6. 000
0. 000
6. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

664.
1,259
1,923

000
000
000

36, 882. 250
1, 851.

38,733

000
250

6, 882.
2,038.
8, 920.

000
000
000

. 500
0. 000
. 500

40. 000
1. 000
41. 000

Page 4

ESTI MATE RUN 12/ 15/ 2020

8,813

4,627

30, 570

356.

.00

.00

.00

.00

.00

.00

00

50

00

00

13:50: 14

AMOUNT

2,865

2,373

888.

95, 400

13, 461.

96, 833

133, 800

10, 480

14, 596

00

00

00

00

.00

.00

00

13

00

50

00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
76. 000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
0. 000
cy
40. 00000
0. 000
cy
404. 00000
1, 000. 000
HOUR
198. 00000
100. 000
HOUR
75. 00000
20. 000
HOUR
98. 00000
125. 000
HOUR
116. 00000
400. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

31. 000
1. 000
32. 000

18. 000
1. 000
19. 000

13, 397. 000
0. 000
13, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

777.500
0. 000
777.500

7.000
0. 000
7.000

0. 000
0. 000
0. 000

89. 000
0. 000
89. 000

207. 000
0. 000
207. 000
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ESTI MATE RUN 12/ 15/ 2020

1,516

640.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

1,392

48, 512

12, 160

281, 337

153, 945

525.

10, 324

18, 630

00

00

00

00

.00

.00

00

00

.00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 203-01597 *Pot hol i ng 500. 000 389. 000
HOUR 17.500 3,832.50
219. 00000 406. 500 89, 023. 50
0230 203-02330 Laborer 500. 000 194. 000
HOUR 32.000 1, 376.00
43. 00000 226. 000 9,718.00
0235 206- 00065 Structure Backfill (FlowFill) 100. 000 27.000
cy 0. 000 0. 00
279. 00000 27.000 7,533.00
0240 207-00205 Topsoi | 5, 000. 000 2,316. 000
cY 0. 000 0. 00
13. 00000 2,316. 000 30, 108. 00
0245 207-00210  Stockpile Topsoil 5, 000. 000 2, 316. 000
cy 0. 000 0. 00
8. 00000 2,316. 000 18, 528. 00
0250 208-00008 *Erosion Log Type 2 (12 Inch) 15, 000. 000 11, 334. 000
LF 1, 609. 000 12,872.00
8. 00000 12, 943. 000 103, 544. 00
0255 208-00035  *Aggregate Bag 7,566. 000 7,062. 000
LF 504. 000 5,544. 00
11. 00000 7,566. 000 83, 226. 00
0260 208-00045  Concrete Washout Structure 14. 000 14. 000
EACH 0. 000 0. 00
1, 779. 00000 14. 000 24,906. 00
0265 208-00070 Vehi cl e Tracki ng Pad 14. 000 14.000
EACH 0. 000 0. 00
2,373. 00000 14. 000 33, 222. 00
0270 208-00103 Renoval and Di sposal of Sedinment (Labor) 423. 000 413. 000
HOUR 10. 000 860. 00
86. 00000 423. 000 36, 378. 00
0275 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 18. 000
HOUR 0. 000 0. 00

103. 00000 18. 000 1, 854. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 146. 900 130. 900
HOUR 16. 000 3,520. 00
220. 00000 146. 900 32, 318. 00
0285 208-00107 Renoval of Trash 150. 000 87.500
HOUR 2.000 322.00
161. 00000 89. 500 14, 409. 50
0290 208-00207  Erosion Control Mnagenent 325. 000 263. 500
DAY 17. 000 1,921.00
113. 00000 280. 500 31, 696. 50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 1.000
EACH 0. 000 0. 00
3, 328. 00000 1. 000 3,328.00
0305 210-00475 *Reset Closed Circuit Television Pole 1. 000 1.000
EACH 0. 000 0. 00
6, 496. 00000 1.000 6, 496. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1. 000
EACH 0. 000 0. 00
1, 898. 00000 1. 000 1, 898. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 1.000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 1. 000 1,898.00
0320 210-00750  *Reset Light Standard 22.000 13. 000
EACH 0. 000 0. 00
2,135. 00000 13. 000 27, 755. 00
0325 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211- 01115

212-00006

212-00032

213-00003

213- 00061

213-00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

4.000

481. 00000

1. 000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

2,508. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
30. 000
ACRE
1, 000. 00000
30. 000
ACRE
3, 400. 00000
30. 000
ACRE
1, 000. 00000
3, 500. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2,508. 000
0. 000
2,508. 000

210. 000
0. 000
210. 000

0. 000
0. 000
0. 000

3. 600
0. 000
3. 600

3. 600
0. 000
3. 600

0. 000
0. 000
0. 000

2,700.000
0. 000
2,700. 000

2.300
0. 000
2.300

Page 8

ESTI MATE RUN 12/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

6, 740

52, 668

19, 110

3,600

12,240

8,100

8,740

.00

00

.00

00

00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
30. 000
EACH
480. 00000
30. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
160. 000
HOUR
118. 00000
10. 000
HOUR
112. 00000
18, 454. 000
TON
22. 00000
8, 645. 230
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 499. 000
5, 499. 000

0. 000
377.000
377.000

16. 000
0. 000
16. 000

127. 000
0. 000
127. 000

0. 000
0. 000
0. 000

11, 622. 600
2,318. 800
13, 941. 400

6, 942. 940
1,702. 290
8, 645. 230
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20, 896

2,639

51, 013

267, 259

.00

.00

.00

.00

20

00

.00

.00

.00

60

53

13:50: 14

AMOUNT

20, 896

2,639

1, 888

14,986

306, 710

1, 357, 301.

.00

.00

.00

.00

20

00

00

00

.00

80

11



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 19, 453. 000 15, 132. 830
TON 913. 050 84, 000. 60
92. 00000 16, 045. 880 1, 476, 220. 96
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 53, 169. 000 32, 338. 950
TON 9, 087. 250 890, 550. 50
98. 00000 41, 426. 200 4, 059, 767. 60
0455 411-10255 *Enmul sified Asphalt (Sl ow Setting) 40, 758. 000 11, 566. 530
GAL 2,529. 500 7,588. 50
3. 00000 14, 096. 030 42, 288. 09
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
Sy 1,187. 000 110, 391. 00
93. 00000 1, 187.000 110, 391. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 739. 000 301. 880
SY 0. 000 0. 00
4.00000 301. 880 1, 207. 52
0475 503-00024  *Drilled Shaft (24 Inch) 24.000 24.000
LF 0. 000 0.00
510. 00000 24.000 12, 240. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 36. 000
LF 0. 000 0. 00
900. 00000 36. 000 32, 400. 00
0485 503-00048 *Drilled Shaft (48 Inch) 498. 850 498. 850
LF 0. 000 0.00
1, 150. 00000 498. 850 573, 677.50
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 44.830
LF 0. 000 0. 00
1, 526. 00000 44.830 68, 410. 58
0495 506- 00100 Ri prap (Gabi ons) 64. 000 57. 830
cY 0. 000 0.00

166. 00000 57.830 9,599.78



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 506-00206 Riprap (6 Inch) 86. 000 0. 000
cy 0. 000 0.00
87.00000 0. 000 0. 00
0505 506- 00209 Ri prap (9 Inch) 115. 000 37. 440
cY 0. 000 0. 00
86. 00000 37. 440 3,219.84
0510 506-00212 Ri prap (12 Inch) 119. 000 27. 000
cy 0. 000 0.00
120. 00000 27.000 3, 240. 00
0515 506- 00406 Soil Riprap (6 Inch) 111. 000 53. 000
cY 0. 000 0. 00
115. 00000 53. 000 6, 095. 00
0520 507-00000 Concrete Slope and Ditch Paving 10. 000 3. 000
cy 0. 000 0.00
320. 00000 3. 000 960. 00
0525 507-00400 *Bi tum nous Slope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
2, 243. 00000 0. 000 0. 00
0530 514-00201  Pedestrian Railing (Steel)(Special) 399. 000 0. 000
LF 0. 000 0.00
367. 00000 0. 000 0. 00
0535 515-00122 Wat er proof i ng (Menbr ane) ( Speci al ) 1. 000 0. 000
SY 0. 000 0. 00
824. 00000 0. 000 0.00
0540 601-01050 Concrete Class B (Wall) 19. 110 19. 110
cy 0. 000 0.00
593. 00000 19. 110 11, 332. 23
0545 601-40300 *Structural Concrete Coating 20, 272. 000 2,527. 000
Sy 2, 568. 000 33, 384. 00
13. 00000 5, 095. 000 66, 235. 00
0550 602-00000 *Reinforcing Steel 1, 019. 000 1, 016. 000
LB 0. 000 0.00

0. 95000 1, 016. 000 965. 20



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603- 10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

DESCRI PTI ON

Rei nf or ced

Rei nf or ced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf or ced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 319. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
89. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

QrY TH'S PERI OD
QTY TO DATE

4, 504.
. 000
4, 504.

87.
41.
. 000

89.
. 000
89.

67.

15.
. 000
15.

23.

. 000
. 000
. 000

000

000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
67.

000

000

000

000

. 000
23.

000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 12/ 15/ 2020

8,077.

1, 927.

.00

.00

00

.00

.00

00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

19, 153.

472, 920.

25, 216.

3, 922.

3, 802.

1,927.

21, 093.

6, 164.

1, 485.

2,691,

784.

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 603-30024 24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0.00
478. 00000 5. 000 2,390. 00
0615 603-30036 36 Inch Steel End Section 2.000 1. 000
EACH 0. 000 0. 00
655. 00000 1. 000 655. 00
0620 603-83009 8 Inch Sewer Pipe (Special) 1, 363. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0625 604- 00305 Inlet Type C (5 Foot) 6. 000 3. 000
EACH 0. 000 0. 00
4,587. 00000 3. 000 13, 761. 00
0630 604-00505 Inlet Type D (5 Foot) 5. 000 4.000
EACH 0. 000 0.00
8, 005. 00000 4.000 32,020. 00
0635 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
14, 860. 00000 0. 000 0. 00
0640 604- 16505 Inlet Type 16 (Double) (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 959. 00000 0. 000 0. 00
0645 604-16605 Inlet Type 16 (Triple) (5 Foot) 9. 000 0. 900
EACH 0. 000 0. 00
10, 435. 00000 0. 900 9, 391. 50
0650 604-16610 Inlet Type 16 (Triple) (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
12, 131. 00000 0. 000 0. 00
0655 604-19000 *I nl et Special 343. 000 232. 000
EACH 12. 000 3,072.00
256. 00000 244.000 62, 464. 00
0660 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0.00

11, 350. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 15. 000
EACH 13. 000 52, 000. 00
4, 000. 00000 28. 000 112, 000. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 2.000
EACH 4. 000 21, 496. 00
5, 374. 00000 6. 000 32,244.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 1. 000 7,803. 00
7,803. 00000 1. 000 7,803.00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
7,723. 00000 1.000 7,723.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
13, 612. 00000 1. 000 13,612. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
2, 645. 00000 1.000 2, 645.00
0695 604-30010 Manhol e Slab Base (10 Foot) 10. 000 2.900
EACH 0. 000 0.00
3, 626. 00000 2.900 10, 515. 40
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 12. 100
EACH 0. 000 0. 00
2, 825. 00000 12.100 34,182.50
0700 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 28. 000 26. 000
EACH 0. 000 0. 00
29, 505. 00000 26. 000 767, 130. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Quardrai |l Type 3 (Special) 30, 221. 000 22,798. 000
LF 0. 000 0. 00
43. 00000 22,798. 000 980, 314. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 0. 000
LF 0. 000 0. 00
5. 96000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAI L 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAIL - 2 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Quardrail Type 9 (Style CA) 2,094. 000 843. 530
LF 0. 000 0. 00
148. 00000 843. 530 124,842. 44
0730 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 0. 000
LF 0. 000 0. 00
7.98000 0. 000 0. 00
0735 606-00915 *Quardrail Type 9 (Style CQ 10, 937. 000 4,198. 000
LF 1, 158. 000 138, 960. 00
120. 00000 5, 356. 000 642, 720. 00
0735 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 (GC) 2,338. 000
LF -1, 158. 000 -12,564. 30
10. 85000 1, 180. 000 12, 803. 00
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 294. 000 44,100. 00

150. 00000 294. 000 44,100. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO 0015
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 MATERI AL ALLOWANCE GUARRAI L 50. 000
LF -50. 000 -160. 50
3. 21000 0. 000 0. 00
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0.00
0746 606- 00931 Guardrail Type 9 (Style CD) (Special) CO #15 424.500 424.500
LF 0. 000 0. 00
369. 88000 424. 500 157, 014. 06
0750 606-00940 *Quardrail Type 9 (Style CE) 75.190 75.190
LF 0. 000 0. 00
575. 00000 75.190 43,234.25
0755 606-00942 *Cuardrail Type 9 (Style CGE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0. 00
0760 606- 00944 *Quardrail Type 9 (Style CGD) (Special) 0. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0. 00
0761 606-00944 Guardrail Type 9 (Style CGD) (Special) CO #15 80. 000 0. 000
LF 0. 000 0. 00
592. 91000 0. 000 0. 00
0765 606-01340 *End Anchorage Type 3D 31. 000 21.000
EACH 0. 000 0. 00
2,228. 00000 21.000 46, 788. 00
0770 606-01370 *Transition Type 3G 27.000 18. 000
EACH 0. 000 0. 00
5, 000. 00000 18. 000 90, 000. 00
0770 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE RAI L 2.000
EACH 0. 000 0. 00

2, 450. 00000 2.000 4, 900. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 606-01380 *Transition Type 3H 21. 000 13. 000
EACH 0. 000 0. 00
2,313. 00000 13. 000 30, 069. 00
0775 MATERI AL ALLOMNCE RAI L 8. 000
EACH 0. 000 0. 00
935. 00000 8. 000 7, 480. 00
0780 606-01395 *Transition Type 3L 9. 000 7.000
EACH 0. 000 0. 00
2,100. 00000 7.000 14, 700. 00
0780 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
990. 00000 0. 000 0.00
0785 606-02003 *End Anchorage (Nonfl ared) 7.000 5. 000
EACH 0. 000 0. 00
4,400. 00000 5. 000 22,000. 00
0785 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0. 00
0790 606-02005 *End Anchorage (Fl ared) 27.000 19. 000
EACH 0. 000 0. 00
4,202. 00000 19. 000 79, 838. 00
0790 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2, 140. 00000 0. 000 0. 00
0790 MATERI AL ALLOWANCE RAI L 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0795 606-10700 *Bridge Rail Type 7 15, 895. 000 15, 895. 000
LF 0. 000 0. 00
95. 00000 15, 895. 000 1, 510, 025. 00
0795 MATERI AL ALLOWANCE BRI DGE RAI L 0. 000
LF 0. 000 0. 00

15. 25000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0800 606-10705  *Bridge Rail Type 7 (Special) 2,101. 000 848. 000
LF 1, 000. 000 170, 000. 00
170. 00000 1, 848. 000 314, 160. 00
0800 MATERI AL ALLOMNCE BRI DGE RAI L 627. 000
LF -627. 000 -13,355.10
21. 30000 0. 000 0.00
0805 607-11525  Fence (Plastic) 2, 430. 000 2,430. 000
LF 0.000 0.00
2.00000 2,430. 000 4, 860. 00
0810 607-53136 Fence Chain Link (36 Inch) 1, 280. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0815 607-55040  *Mesh Anchor 1, 103. 000 1, 103. 000
EACH 0. 000 0.00
500. 00000 1, 103. 000 551, 500. 00
0820 607-55050 *Mesh Anchor (Special) 53. 000 53. 000
EACH 0. 000 0. 00
1, 500. 00000 53. 000 79, 500. 00
0825 607-55060  *Mesh Pin 50. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0830 607-55100 *Wre Mesh (Draped) 103, 022. 000 72,900. 000
SF 0. 000 0. 00
2. 40000 72,900. 000 174, 960. 00
0830 MATERI AL ALLOWANCE W RE MESH ( DRAPED) 0. 000
SF 0. 000 0.00
0. 86000 0. 000 0. 00
0835 607-55104 *Wre Mesh (Special) 64, 000. 000 63, 904. 000
SF 0. 000 0. 00
8.50000 63, 904. 000 543, 184. 00
0835 MATERI AL ALLOWANCE W RE MESH ( SPECI AL) 506. 001
SF 0. 000 0.00

3. 46100 506. 001 1, 751. 27



CONTI D

ROADWAY

CAT NO0200

0840 608-00005

0845

608- 00006

0850

608- 00010

0855

608- 00040

0860

609- 21010

0865

609-21011

0870

609- 21020

0875

609-21021

0880

609- 24004

0885

609- 60011

0890 610-00030

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ramp

*Concrete Bi keway (Special)

*Curb and Cutter

Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section

=

*Curb and CGutter Type 2 (Section Il-B)

*Curb and Cutter

Type 2 (Section II-M

*Qutter Type 2 (4 Foot)

*Curb Type 6 (Section M

*Medi an Cover

Material (Concrete)

ESTI MATE NO

SY

SY

SY

SY

LF

LF

LF

LF

LF

LF

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0015

95. 000

145. 00000

339. 000

105. 00000

152. 000

175. 00000

153. 000

150. 00000

487. 000

32. 00000

307. 000

33. 00000

556. 000

37. 00000

67.000

38. 00000

423. 000

34. 00000

46. 000

15. 00000

5, 067. 000

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
90. 000
90. 000

0. 000
156. 000
156. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 19

ESTI MATE RUN 12/ 15/ 2020

2,970

5,772

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00

13:50: 14

AMOUNT

2,970

5,772

.00

.00

.00

.00

.00

00

00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0895 612-00001  *Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0900 612-00002  *Delineator (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0.00
0905 612-00003  *Delineator (Type IIl) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 *Del i neator (Type |) (Barrier) 40. 000 0. 000
EACH 40. 000 2,080.00
52. 00000 40. 000 2,080. 00
0915 612-00022 *Del ineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 94. 000 46. 000
EACH 5. 000 3, 070. 00
614. 00000 51. 000 31, 314.00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 91. 000 50. 000
EACH 0. 000 0. 00
470. 00000 50. 000 23, 500. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 260. 000
Speci
(Sp LF 0. 000 0. 00
61. 00000 260. 000 15, 860. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 8, 420. 000 6, 696. 000
LF 0. 000 0. 00
150. 00000 6, 696. 000 1, 004, 400. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 655. 000 615. 000
LF 0. 000 0. 00
150. 00000 615. 000 92, 250. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 280. 000 342.000
LF 0. 000 0. 00

40. 00000 342. 000 13, 680. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0950 613-01200 *2 Inch Electrical Conduit (Plastic) 35, 650. 000 24,373. 000
LF 0. 000 0. 00
35. 00000 24,373.000 853, 055. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 060. 000 1, 016. 000
LF 0. 000 0. 00
92. 00000 1, 016. 000 93, 472. 00
0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 28, 200. 000 28,186. 000
LF 0. 000 0. 00
63. 00000 28, 186. 000 1,775,718.00
0965 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 930. 000 5, 891. 000
LF 0. 000 0. 00
245. 00000 5, 891. 000 1, 443, 295. 00
0970 613-03500 *Electrical Conduit (Plastic) (Mltiduct) (Special) 0. 000 0. 000
LF 0. 000 0. 00
243. 00000 0. 000 0. 00
0975 613-04100 *El ectrical System Modifications 1. 000 0. 300
LS 0. 100 22, 000. 00
220, 000. 00000 0. 400 88, 000. 00
0980 613-07000  *Pull Box (Special) 5. 000 0. 000
EACH 0. 000 0. 00
913. 00000 0. 000 0. 00
0985 613-07010 *Pul | Box (Surface Munted) 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0.00
0990 613-07011  *Pull Box (11"x18"x12") 91. 000 61. 000
EACH 0. 000 0. 00
1, 800. 00000 61. 000 109, 800. 00
0995 613-07023 *Pul | Box (24"x36"x24") 70. 000 56. 000
EACH 4. 000 13, 200. 00
3, 300. 00000 60. 000 198, 000. 00
1000 613-07040  *Pull Box (30"x48"x24") 8. 000 7.000
EACH 0. 000 0. 00

4, 000. 00000 7.000 28, 000. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 613-10000 *Wring 1. 000 0. 450
LS 0. 050 21, 915. 00
438, 300. 00000 0. 500 219, 150. 00
1010 613-10015 *Breakaway Wring System 36. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
1015 613-13000 *Lunminaire (LED) (Special) 10. 000 10. 000
EACH 0. 000 0. 00
2,400. 00000 10. 000 24,000. 00
1020 613-16000 *Lum naire (Special) 10. 000 10. 000
EACH 0. 000 0. 00
3, 300. 00000 10. 000 33, 000. 00
1025 613-34351 *Light Standard Metal (35 Foot) (Special) (1 Arm 1. 000 1. 000
EACH 0. 000 0. 00
6, 500. 00000 1. 000 6, 500. 00
1030 613-40010 *Li ght Standard Foundati on 22.000 17. 000
EACH 0. 000 0. 00
2,500. 00000 17. 000 42, 500. 00
1035 613-40012 *Li ght Standard Foundation Speci al 1. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
1040 613-50355 *Power Transf orner 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
1045 613-80124  *Load Center (120/240 Volt, 1-Phase, 60 Anpere, 16 17. 000 10. 000
Circuit
) EACH 0. 000 0. 00
2,400. 00000 10. 000 24,000. 00
1050 613-80130 *Servi ce Meter Cabinet 14. 000 7.000
EACH 0. 000 0. 00
8, 000. 00000 7.000 56, 000. 00
1055 613-81699 *Safety Switch NEVA 3R, 30 Anpere, 2-pole, 240 Volt 51. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1060 613-81700

1065

614- 00011

1070

614-00012

1075

614- 00013

1080

614-00818

1085

614- 01582

1090

614-01585

1095

614- 01588

1100

614-03003

1105

614-10115

1110 614-10119

C21893
21893-BID
NHPP0703- 445

| TEM

DESCRI PTI ON

*Safety Switch NEMA 3R, 60A, 2-pole,

Maint D

*Sign Panel (Class |)

*Sign Panel (Class I1)

*Sign Panel (Class IIl)

*Steel Sign Post (W8x18)

* St eel
Sli pbase)

* St eel

* St eel
80) (Sl i pbase)

*Concrete Footing (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

240 V f(for VMS

Si gn Support (2-1/2 Inch Round) (Post and

Sign Support (2-1/2 Inch Round Sch 80) (Post)

Sign Support (2-1/2 Inch Round Sch

*Dynam ¢ Message Sign (Col or LED)(Overhead)

*Scrol |l Sign

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21. 000
EACH
1, 700. 00000
124. 000
SF
20. 00000
601. 000
SF
22. 00000
1, 683. 000
SF
34. 00000
112. 000
LF
128. 00000
74.000
LF
51. 00000
954. 000
LF
28. 00000
73.000
EACH
296. 00000
8. 000
EACH
984. 00000
7.000
EACH

151, 000. 00000

0. 000
EACH
2,373. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 900
1.800
2.700

0. 000
0. 000
0. 000

Page 23
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271, 800

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

13:50: 14

AMOUNT

20, 400

407, 700

00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1115 614-10120  *Vari abl e Message Sign 4.000 2.700
EACH 0. 900 40, 500. 00
45, 000. 00000 3. 600 162, 000. 00
1120 614-10127 *Variabl e Speed Limt Sign 12. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
1125 614-10147 *Variabl e Message Sign LED (Overhead) 3. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
1130 614-10245 *Lane Use Control Signal LED (Single Faced) 7.000 0. 000
EACH 3. 600 127, 800. 00
35, 500. 00000 3.600 127, 800. 00
1135 614-32000  Monotube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
42, 680. 00000 1. 000 42, 680. 00
1140 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 22.000 3. 000
EACH 13. 000 564, 421. 00
43, 417. 00000 16. 000 694, 672. 00
1145 614-70024  *1310nm SFP Optic Mbdul e 16. 000 0. 000
EACH 0. 000 0. 00
498. 00000 0. 000 0. 00
1150 614-70028 *CWDM SFP Optic Mdul e 25. 000 0. 000
EACH 0. 000 0. 00
1, 323. 00000 0. 000 0.00
1155 614-70030 *Optical Attenuator 41. 000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
1160 614-70032 *Optical Filter 66. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0.00
1165 614-72830 *Communi cati ons Cabi net 20. 000 12. 000
EACH 0. 000 0. 00

25, 304. 00000 12. 000 303, 648. 00



CONTI D

ROADWAY

CAT NO0200

1170 614-72832

1175

614- 72875

1180

614- 73005

1185

614-80010

1190

614- 80385

1195

614- 86006

1200

614- 86105

1205

614-86734

1210

614- 86754

1215

614- 86800

1220 614-87010

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Communi cati ons Cabi net (Type 2)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-In-Mdtion Station (Type II1l)

*Mai nt enance of

I TS Equi pnent

*Uni nterrupted Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

4.000

21, 032. 00000

3,180. 000
LF

8. 00000
5. 000

EACH
8,573. 00000
0. 000

EACH
36, 903. 00000
55, 977. 000

LF

0. 20000
0. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

1.000
LS
1, 382, 413. 00000

17. 000
EACH
18, 042. 00000

18, 450. 000
LF
23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.700
0.030
0.730

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 25
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41,472

.00

.00

.00

.00

.00

.00

.00

.00

39

.00

.00

13:50: 14

AMOUNT

1, 009, 161

36, 084

.00

.00

.00

.00

.00

.00

.00

.00

49

00

.00



CONTI D

ROADWAY

CAT NO0200

1225 614-87012

1230

614-87015

1235

614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265

614-87692

1270

614- 87698

1275 615-00150

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Fi ber Optic Term nation Panel

(12 Fi ber)

*Buf fer Tube Fan Qut Kit

*Automatic Traffic Recording Station

*Closed Circuit Television

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type |11

*Et hernet Aggregation Switch Type I

Enbanknent Protector (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

15. 000

528. 00000

22.000

557. 00000

1. 000

30, 490. 00000

4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

2.000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000
14.000

EACH
5,114. 00000
2.000

EACH

58, 636. 00000

2.000

7,119. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

1. 000
0. 000
1.000

2.000
0. 000
2.000

29, 668. 000
0. 000
29, 668. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

88, 106

43,430

12,732

267,012

.00

.00

.00

.00

00

00

00

00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1280 619-10160 *16 Inch Wel ded Steel Pipe 348. 000 194. 000
LF 0. 000 0.00
365. 00000 194. 000 70, 810. 00
1285 621-00450 *Det our Pavement 1, 668. 000 1, 668. 000
SY 0. 000 0. 00
83. 00000 1, 668. 000 138, 444. 00
1290 622-00270 Bol | ard 3. 000 0. 000
EACH 0. 000 0. 00
1, 423. 00000 0. 000 0. 00
1295 625-00000  *Construction Surveying 1. 000 0.730
LS 0. 030 14,872.77
495, 759. 00000 0. 760 376,776. 84
1300 626- 00000 *Mobi | i zation 1. 000 0. 900
LS 0. 000 0.00
6, 164, 874. 00000 0. 900 5, 548, 386. 60
1305 626-01102 *Public Information Services (Tier 1) 1. 000 0.730
LS 0. 030 3,495. 03
116, 501. 00000 0. 760 88, 540. 76
1310 627-00008 *Modi fi ed Epoxy Pavenent Marking 2,162. 000 2,162. 000
GAL -1, 086. 000 -84,708. 00
78. 00000 1, 076. 000 83, 928. 00
1315 627-00014  *Paverent Marking Paint (Low Tenperature) 4, 267.000 1, 996. 000
GAL 484. 000 24,200. 00
50. 00000 2,480. 000 124, 000. 00
1320 627-01010 *Prefornmed Pl astic Paverment Marking (Type 1) (Inl aid) 12, 500. 000 4,192. 000
SF 1, 205. 000 15, 665. 00
13. 00000 5, 397. 000 70, 161. 00
1325 627-02010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 800. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 959. 000 0. 000
Li ne
) SF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1335 630-00000

1340 630-00003

1345 630-00007

1350 630-00012

1355 630-80001

1360 630-80335

1365 630-80341

1370 630-80342

1375 630-80343

1380 630-80344

1385 630-80355

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control Inspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 500. 000
HOUR
71. 00000
1, 000. 000
HOUR
100. 00000
180. 000
DAY
500. 00000
450. 000
DAY
1, 200. 00000
0. 000
EACH
118. 00000
10. 000
EACH
118. 00000
265. 000
EACH
118. 00000
174. 000
EACH
118. 00000
0. 000
EACH
118. 00000
200. 000
SF
118. 00000
3. 000
EACH

5, 933. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,524.500
49. 000
1,573. 500

583. 000
0. 000
583. 000

124. 000
8. 000
132. 000

343. 000
17. 000
360. 000

0. 000
0. 000
0. 000

3.500
0. 000
3. 500

132. 500
0. 000
132. 500

87.000
0. 000
87.000

0. 000
0. 000
0. 000

73.000
0. 000
73.000

1.500
0. 000
1.500

Page 28
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3,479

4, 000

20, 400

00

.00

00

00

.00

.00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

111, 718

58, 300

66, 000

432,000

413

15, 635

10, 266

8,614

8, 899

50

00

00

00

.00

00

00

00

.00

00

50



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21893-BI D
PRQIECT NHPPO703- 445 ESTI MATE NO. 0015
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1390 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000
Type
ype) EACH
593. 00000
1395 630-80360 *Drum Channel i zi ng Device 700. 000
EACH
11. 00000
1400 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
118. 00000
1405 630-80367 *Portable Traffic Speed Monitor 3. 000
EACH
5, 933. 00000
1410 630-80370 Concrete Barrier (Tenporary) 32, 000. 000
LF
27.00000
1415 630-80380 *Traffic Cone 1, 080. 000
EACH
11. 00000
1420 630-85010 *| npact Attenuator (Tenporary) 30. 000
EACH
4,153. 00000
1425 630- 85020 *Mobi | e Attenuator 6. 000
EACH
29, 665. 00000
1430 641-10000 *Shotcrete 80. 000
SY
652. 00000
1435 641-10070 *Shot crete Scul pting 80. 000
sy
118. 00000
1440 700-70010 F/ A M nor Contract Revisions 2,500, 000. 000

F A
1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

. 500
0. 000
. 500

0. 000
0. 000
0. 000

1.500
0. 000
1.500

16, 000. 000
0. 000

16, 000. 000

. 000
0. 000
. 000

15. 000
0. 000
15. 000

3. 000
0. 000
3. 000

80. 000
0. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 29
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:50: 14

AMOUNT

1,779

3,437

8, 899

432, 000

5,940

62, 295

88, 995

52,160

00

50

.00

50

00

00

00

00

00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 700-70012  F/ A Asphalt Pavement Incentive 75, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1450 700-70013 F/ A Concrete Pavenent |ncentive 18, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1455 700- 70014 F/ A Incentive No Excuse Bonus 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1465 700-70018 F/ A Roadway Snoothness Incentive 100, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 - 196, 350. 830
F A -41, 536. 920 -41,536. 92
1. 00000 -237,887.750 -237,887.75
1475 700- 70023 F/ A On- The-Job Trai nee 50, 000. 000 50, 000. 000
FA 0. 000 0. 00
1. 00000 50, 000. 000 50, 000. 00
1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1485 700- 70082 F/ A Furnish & Install Electrical Service 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1490 700-70111 Project First Program 15, 000. 000 7,061. 070
FA 0. 000 0.00
1. 00000 7,061. 070 7,061. 07
1495 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1500 700-70270 F/ A Water Lines 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1510 700- 70494 F/' A Smart Work Zone Systens 175, 000. 000 98, 535. 670
FA 0. 000 0. 00
1. 00000 98, 535. 670 98, 535. 67
1515 700-70589  F/ A Environnental Health & Safety Managenent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1520 700- 70594 F/ A DRB Standing Conmittee 150, 000. 000 10, 779. 000
FA 0. 000 0. 00
1. 00000 10, 779. 000 10, 779. 00
1620 614-10145 VM5 LED (Single Faced) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
44,743. 22000 0. 000 0.00
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
10, 811. 49000 0. 000 0. 00
1630 900-00006  Added Item (Dollar)/ Desincentive for O f-Line Devices - 10, 750. 000 - 10, 750. 000
DOL 0. 000 0. 00
1. 00000 - 10, 750. 000 - 10, 750. 00
1635 203-01565 Hydraul i ¢ Excavat or 15. 000 0. 000
HOUR 0. 000 0. 00
141. 00000 0. 000 0. 00
1640 900-00006 Added Item (Dol lar)/ LOWBREAKS - ClP WALL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1645 900-00006  Added Item (Dol lar)/ - 34, 240. 320 - 34, 240. 320
DOL 0. 000 0. 00

1. 00000 - 34, 240. 320 - 34, 240. 32



CONTI D

CAT NO0200

1650

1655

1660

1690

1695

1700

1705

1710

603- 30030

900- 00006

900- 00006

900- 00006

603- 30012

900- 00006

900- 00006

900- 00006

CAT NO0300

1525

1530

206- 00000

206- 00050

C21893

COLORADO DEPARTMENT OF TRANSPORTATI ON

21893-BID

NHPPO703- 445

ESTI MATE NO 0015

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
ROADWAY
30 In SES 1. 000
EACH
742. 69000
Added Item (Dol | ar)/ OVERWEI GHT TRUCK PRI CE REDUCTTI ON -782.000
DOL
1. 00000
Added Item (Dol | ar)/ EMERGENCY ROCK SLI DE 6, 318. 260
DOL
1. 00000
Added Item (Dol | ar)/ GRAHAM VECP SHARED SAVI NGS 1. 000
DOL
175, 687. 00000
12 In SES 1. 000
EACH
436. 85000
Added Item (Dol I ar)/ WEI GH 1 N-MOTI ON/ PREPASS FI BER 60, 063. 280
DOL
1. 00000
Added Item (Dol lar)/ LOBATO CONSTRUCTI ON, LLC LIEN 0. 000
DOL
1. 00000
Added Item (Dol lar)/ FAILED AlR CONTENT - PRI CE -2,930. 490
REDUCTI ON
DOL
1. 00000
CAT 0200
STRUCTURES
Structure Excavation 34, 343. 000
cY
23. 00000
Structure Backfill (Special) 27,531. 000
cY

72. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

-782.000
-1, 830.

-2,612.

000
000

6, 318. 260
0. 000

6, 318. 260

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

60, 063
0. 000
280

280

60, 063

-851, 801. 630
851, 801. 630
0. 000

-2,930.
0. 000
490

490

-2,930.

43 $35, 694, 091.

34, 343. 000
0. 000
34, 343. 000

27,531. 000
0. 000
27,531. 000

Page 32

ESTI MATE RUN 12/ 15/ 2020

-1, 830.

851, 801.

CURRENT AMT $53,923,771.86$ 4,135,054

.00
789, 889

.00
1,982, 232

13:50: 14
CUMULATI VE
AMOUNT

.00
742.69

00
-2,612.00

.00
6, 318. 26

.00
175, 687. 00

.00
0. 00

.00
60, 063. 28

63
0. 00

.00
-2,930. 49

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1535 206-00100  Structure Backfill (Class 1) 3,907. 000 3,907. 000
Ccy 0. 000 0.00
42.00000 3, 907. 000 164, 094. 00
1540 206- 00200 Structure Backfill (O ass 2) 852. 000 326. 000
CcY 0. 000 0.00
15. 00000 326. 000 4, 890. 00
1545 206-00360  Mechanical Reinforcenment of Soil 0. 000 0. 000
cy 0. 000 0.00
35. 00000 0. 000 0.00
1550 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
163, 456. 00000 1. 000 163, 456. 00
1555 206-01782  *shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
305, 684. 00000 1.000 305, 684. 00
1560 210-00510 Rebuild Portions of Present Structure 0. 650 0. 000
LS 0. 000 0.00
111, 546. 00000 0. 000 0.00
1565 420-00000  Geonembr ane 14, 119. 000 12, 247. 000
Sy 0. 000 0. 00
12. 00000 12, 247. 000 146, 964. 00
1570 503-00024 *Drilled Shaft (24 Inch) 602. 000 560. 000
LF 0. 000 0.00
510. 00000 560. 000 285, 600. 00
1575 504-04420 Precast Panel Facing 77, 839. 100 77,839. 100
SF 0. 000 0. 00
22.00000 77,839.100 1,712, 460. 20
1580 515-00120 Waterproofing (Mnbrane) 75. 000 71.000
5% 0. 000 0.00
46. 00000 71. 000 3, 266. 00
1585 601-03050 *Concrete Class D (Wall) 7,997. 000 7,431. 300
cy 410. 600 184, 770. 00

450. 00000 7,841.900 3,528, 855. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 34

PCN: 21893-BI D ESTI MATE RUN 12/ 15/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0015 13:50: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1590 601-40300 *Structural Concrete Coating 24, 632.000 19, 618. 000
Sy 0. 000 0. 00
13. 00000 19, 618. 000 255, 034. 00
1595 602- 00000 *Rei nforcing Steel 52, 796. 000 52, 796. 000
LB 0. 000 0. 00
0. 95000 52, 796. 000 50, 156. 20
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 1, 336, 174. 000 1,281, 245. 000
LB 54, 929. 000 56, 027. 58
1. 02000 1, 336, 174. 000 1, 362, 897. 48
1665 206- 00360 Mechani cal Rei nforcenment of Soil 20, 746. 000 20, 746. 000
cY 0. 000 0. 00
33. 00000 20, 746. 000 684, 618. 00
1670 900-00014 Added |tem (Lunp Sum)/ PERFORATED DRAIN PI PE AT FRONT 1. 000 1.000
OF WALL
LS 0. 000 0. 00
35, 875. 00000 1. 000 35,875. 00
1675 900- 00005 Added Item (Day)/ CREDI T FOR CREW DAYS -20. 000 -20. 000
DAY 0. 000 0. 00
2, 250. 00000 -20. 000 -45,000. 00
1680 900-00014 Added |tem (Lunmp Sum)/ GRAHAM ENG NEERI NG COSTS 1. 000 1.000
LS 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
1685 900-00014 Added Item (Lunp Sum)/ GRAHAM NEW SAVI NGS PER SS 1. 000 1. 000
104. 07( D)
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00

CAT 0300 CURRENT AMI $11,722,110.78 $ 240, 797. 58 $11, 462, 670. 88
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1605 620- 00005 Field O fice (Special) 1. 000 1. 000
EACH 0. 000 0.00
252, 809. 00000 1. 000 252, 809. 00
1610 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

55, 717. 00000 1. 000 55, 717. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

Page 35
ESTI MATE RUN 12/ 15/ 2020

CONTI D: C21893

PCN: 21893-BID

PRQIECT NHPP0703- 445

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1615 620- 00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
5, 339. 00000 2.000

CAT 0400 CURRENT AMI  $

13:50: 14
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 678. 00
0.00$ 319, 204.00

PRQJECT TOTAL CURRENT AMI $65, 965, 086. 64 $ 4, 375, 852. 01 $47, 475, 966. 84



